
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:11 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 195 Date: 01-Feb-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 242

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Process RFIs 3175R00 and 3056R01. Track progress of FWS field work. Inspect caulking of cable bands
along the south main span. Misc. MEP paperwork. Write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is entered into PMIV.

Damian Wilkenson, Joel Leal, and Jerry Rico spent the shift applying butyl rubber and bond break tape to
cable bands CB 84S, 82S, 80S, and 78S.

I inspected the cable band below CB 84S:

86S: Caulking completed on 1/31/2013. Damage to UH, top, and OB side needs to be repaired

88S: Caulking completed on 1/31/2013. Damage to UH, top needs to be repaired

90S: Caulking completed on 1/31/2013. Damage to top groove needs to be repaired

92S: Caulking completed on 1/31/2013. Damage to UH, top needs to be repaired

94S: Caulking completed on 1/31/2013. Damage to DH, top needs to be repaired

96S: Caulking completed on 1/30/2013. Slight damage to DH, OB side

98S: Caulking completed on 1/29/2013 and cured without damage.

I also talked to Damian W. about the damage to CB 98N. He said that he repaired it on 1/30/2013. I have
not inspected it nor bought it off.

The information about the damaged locations were sent to Scott Yeager and Ben Jones via email.

067 C-COA-SCE.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 195 Date: 01-Feb-2013 Friday

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

MEP Field Work

The FWS crew spent 2 hours organizing material in their yard at Pier 7.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent 2 hours welding tabs on PS-12 at PP 27 along the eastbound bridge per the response
to RFI 3098, and 4 hours fabricating the air release valve setups for the 2 1/2" and 4" lines per the
response to RFI 2443.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 6.00 2.00 0.00 8.00

Diary: Dispute

Tower Ladder Modification

Richard Chouinard modified the ladder cage at the tower head per the response to RFI 3056R01. Sami
Doauk was CT inspector at the tower head that day. His diary 745 notes that Richard C. finished the first
operation he was working on this day at 0900 and began assembling his equipment to grind off a portion of
the ladder cage rib, trim it down and refit it. He worked the rest of the shift on this operation.

001 0-MSI-EFA.187
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